

Initial Project Planning Template

Date	3 July 2026
Team ID	xxxxxx
Project Name	OptiCrop – Smart Agricultural Production Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Preparation	USN-1	As a developer, I can collect and prepare the crop recommendation dataset for model training.	3	High	Chitra Hema	01-Jul-2026	03-Jul-2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I can clean and preprocess the dataset for accurate predictions.	2	High	Chitra Hema	02-Jul-2026	03-Jul-2026
Sprint-2	Model Development	USN-3	As a developer, I can train a Machine Learning model to predict the most suitable crop.	5	High	Chitra Hema	03-Jul-2026	04-Jul-2026
Sprint-2	Flask Web Application	USN-4		5	High	Chitra Hema	04-Jul-2026	04-Jul-2026

			As a user, I can enter soil and weather details and receive a crop recommendation through a web interface.					
Sprint-3	Testing & Deployment	USN-5	As a developer, I can test the application, fix bugs, and prepare it for project demonstration.	3	Medium	Chitra Hema	05-Jul-2026	06-Jul-2026